

Module 1: Work Order Management

Tab 6: Electrical

Version: 2.0

Date: November 26, 2025

1. Purpose

This tab manages all on-site electrical work, which may occur after excavation or as the first step in projects without groundwork. It orchestrates the exact sequence of forms and permits required to complete the electrical phase, from team assignment to final meter connection.

2. Workflow & Logic

This tab follows a strict, sequential workflow. Each step must be completed before the next becomes active. The system will guide the user through the process, unlocking sections as prerequisites are met.

- **Activation:** This tab becomes active after the "Form - (F2) Fossil Information" in the Excavation tab is marked as complete. For Work Orders where the "Excavation Required" flag is false, this tab is active from the start.
- **Completion:** The Electrical phase is considered complete when "Form - (190) Meter Breaker Connection" is generated and signed.

3. Workflow Sequence

Step 1: Task Assignment Request (Form 7.01)

- **Process:** Identical to the Excavation tab. The PM selects the Electrical Team(s), and the system generates and sends the Task Assignment Request to get a task number.
- **Lock:** The rest of the tab is locked until the Task Number is entered.

Step 2: Electricity Disconnect Request (Form 7.02)

- **Process:** A Generate Disconnect Request button becomes active. The system auto-populates the form, which is then sent for approval.
- **Status Tracking:** The form has a clear status (Pending, Approved).
- **Lock:** The next step is locked until the status is Approved.

Step 3: Low Voltage Operating Program (Form 7.03)

- **Process:** A Generate LV Operating Program button becomes active. The system auto-populates the form with technical data from the Work Order and Site Survey tabs.
- **Completion:** The form is completed by the relevant parties (Contractor, Requesting Party, Guidance Center).

Step 4: SEC Internal Permits (Forms 7.04, 7.05, 7.06)

- **Process:** A Generate SEC Permits button becomes active. The system generates the required permits based on the project type.
- **Permit List:**
 - **Low Voltage Permit to Work (7.04):** Primary permit for electrical work.
 - **Work At Height (WAH) (7.05):** Required for Over Head projects.
 - **Lifting Operating (LOP) (7.06):** Required if lifting equipment is used.
- **Permit Viewer:** A gallery displays all signed permits.

Step 5: Daily Work & Safety Forms (Forms 7.07, 7.08)

- **Process:** Identical to the Excavation tab. A section for daily generation of Form - Contractor Team work and Form - Safety meeting.

Step 6: GIS Photo Documentation

- **Process:** Identical to the previous specification. The user selects the equipment type, and the system provides a dynamic checklist for the required photos, enforcing GIS standards.

Step 7: Material Reconciliation (Form 7.09)

- **Process:** Identical to the Excavation tab. Users record Actual Qty Used against the Planned Qty for electrical materials.
- **Form Generation:** A Generate Materials Balance Form button populates the form with the reconciled data.

Step 8: Energy Meter Forms (Forms 7.10, 7.11)

- **Form - (F1) Energy Meter (7.10):**
 - A Generate F1 Form button opens the form.
 - The form is a table to record details of new meter installations, removals, or upgrades.
- **Form - (200) Meter Data Entry (7.11):**
 - A Generate Form 200 button opens the form.
 - This form is a detailed table for entering comprehensive data for multiple meters, including location, type, readings, and technical specifications.

Step 9: Meter Breaker Connection (Form 7.12) - Final Step

- **Process:** A Generate Meter Connection Form button becomes active once all previous steps are complete.
- **Checklist:** The form contains a final checklist to verify that all installation steps have been completed correctly (e.g., meter safety, correct height, sealing, breaker capacity match).
- **Signatures:** The form is signed by the Contractor Representative and the Consultant Representative.
- **Phase Completion:** The generation and signing of this form marks the completion of the Electrical tab workflow.

End of Document